Miami-Dade Water and Sewer Department (WASD)

Transparency Report

Summary of Changes
August 2018

Exhibit A

A. Awarded Contract

None

B. Project Advertised

Commission District 8

(Consent Decree Project) 5.3
Upgrades to Sewage Pump Station
No. 0692

Accelerate ISD Project No. & Project Project Status and Comments
Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
Yes S-908R Under the Cone of Silence

9/27/2018
Bid Due Date

C- Status Change

Commission District 7

Central District Wastewater
Treatment Plant Oxygen
Production Facility Consent
Decree 2.27

Accelerate ISD Project No. & Project Project Status and Comments
Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
No DB16-WASD-02 8/27/2018
Commission District 7 Contract Award Recommendation -
Alexander Orr Water Treatment Florida Lenmark Corporation
Plant Drinking Water Laboratory
Pending BCC Approval
No DB17-WASD-01 8/27/2018

Contract Award Recommendation —
PCL Construction, Inc.

Pending BCC Approval




Accelerate ISD Project No. & Project Project Status and Comments

Ordinance Description &
No. 14-77 Commission Districts
(Yes/No)
No S-892 Under the Cone of Silence
Commission District 7 Pending BAFO (Best and Final Offer)

(Consent Decree Project) 2.08
Secondary Clarifiers Plant 2, 2.10
Return Sludge Ps Plant 2, And
2.01 (3) Electrical Improvements

@ CDWWTP
Yes S-907 Under the Cone of Silence
Commission District 7 8/02/2018

L BAFO (Best and Final Offer)
CD 2.11 Central District

Wastewater Treatment Plant Pending Contract Award Recommendation
Effluent Pump Station Electrical Approval
Improvements

Exhibit B

Exhibit B shows the preliminary capital expenditures for the month of August 2018 in the amount of
$34,067,143 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $359,893,000.

Exhibit C

Consent Decree Description of Project Summary of Changes
Project Number

2.5 Oxygenation Trains Plant 1 Total additional charges in the amount of $571,314
for this period.

2.17 Chlorination Facilities Project complete as of July 27, 2018. Total
recorded actuals as of the end of July have been
included for this period.

3.1 Headworks and Sludge Total additional charges in the amount of $19,850
Degritting Transfer for this period.
3.7 Effluent Disposal Project complete as of June 29, 2018. Total

recorded actuals as of the end of July have been
included for this period.




Consent Decree
Project Number

Description of Project

Summary of Changes

4.8 Rehabilitation of 54 inch PCCP | Total additional charges in the amount of
FM in the City of Miami $1,829,894 for this period.

4.10 Opa-Locka Airport 48” PCCP | Total additional charges in the amount of $3,630
force main replacement for this period.

5.15 Upgrade of PS #0065, 0201, Total additional charges in the amount of $136,437
0334, 0374, 0607 for this period.

5.17 Upgrade of PS #0037, 0351, Total additional charges in the amount of $7,717

0370, 0403

for this period.




